
Task Name Duration Start Finish

Proposition 84 Implementation Round 1; CA E 782 days Fri 7/1/11 Mon 6/30/14
Habitat Restoration 782 days Fri 7/1/11 Mon 6/30/14

Plant Propagation and Field Preparation 164 days Fri 7/1/11 Wed 2/15/12
Field Implementation 619 daysWed 2/15/12 Mon 6/30/14

Sediment Removal 629 days Wed 2/1/12 Mon 6/30/14
Field Preparation 50 days Wed 2/1/12 Tue 4/10/12
Field Implementation 579 daysWed 4/11/12 Mon 6/30/14

 Design/CEQA for SW Detention Basins 456 days Fri 7/1/11 Fri 3/29/13
30,60,90% Design/CEQA Documents 456 days Fri 7/1/11 Fri 3/29/13

Match Funded Project Elements 870 days Wed 6/1/11 Tue 9/30/14
Federal Transp Enhancement Grant 371 days Wed 6/1/11Wed 10/31/12

Habitat Restoration - SSU West 371 days Wed 6/1/11 Wed 10/31/12
Trail Development - Hway101-Pet Hill Rd 371 days Wed 6/1/11 Wed 10/31/12

Sonoma County Ag. Pres.& Open Space D 804 days Thu 9/1/11 Tue 9/30/14
Phase 1 Trails Crane Creek Reg. Park 804 days Thu 9/1/11 Tue 9/30/14

Design & CEQA 348 days Thu 9/1/11 Mon 12/31/12
Bid & Award 64 days Wed 1/1/14 Mon 3/31/14
Construction 131 days Tue 4/1/14 Tue 9/30/14

Phase 2 Trails/Bike Paths SSU 261 days Thu 9/1/11 Thu 8/30/12
Design & CEQA 87 days Thu 9/1/11 Fri 12/30/11
Bid & Award 64 days Mon 1/2/12 Thu 3/29/12
Construction 110 days Fri 3/30/12 Thu 8/30/12

Phase 3 Bike/Ped Xing Pet. Hill Rd 629 days Wed 2/1/12 Mon 6/30/14
Design & CEQA 239 days Wed 2/1/12 Mon 12/31/12
Bid & Award 64 days Wed 1/1/14 Mon 3/31/14
Construction 65 days Tue 4/1/14 Mon 6/30/14

Proposition 1E SWFM Round 1 Project Eleme 946 days Thu 9/1/11 Thu 4/16/15
Project Management 946 days Thu 9/1/11 Thu 4/16/15

Contract Management & Finance Develo 87 days Thu 9/1/11 Fri 12/30/11
Project Performance Plan Development 130 days Thu 9/1/11 Wed 2/29/12
Quarterly Reports 912 days Fri 9/30/11 Mon 3/30/15
Final Report 132 daysed 10/15/14 Thu 4/16/15

Habitat Restoration - SSU to Petaluma Hil 566 days Thu 9/1/11 Thu 10/31/13
Plant Propogation & Field Preparation 200 days Thu 9/1/11 Wed 6/6/12
Mobilization & Implementation Begins 1 dayThu 2/16/12 Thu 2/16/12
Field Implementation 446 daysThu 2/16/12 Thu 10/31/13

Stormwater Detention Basins 458 days Mon 4/1/13Wed 12/31/14
90% to Final Design 197 days Mon 4/1/13 Tue 12/31/13
90% to Final CEQA Document 197 days Mon 4/1/13 Tue 12/31/13
ROW 197 days Mon 4/1/13 Tue 12/31/13
Permitting 197 days Mon 4/1/13 Tue 12/31/13
Bid & Award 64 days Wed 1/1/14 Mon 3/31/14
Construction 197 days Tue 4/1/14 Wed 12/31/14
Environmental Mitigation/Enhancement 197 days Tue 4/1/14 Wed 12/31/14

Project Performance Monitoring 261 days Tue 4/1/14 Tue 3/31/15
Revised Monitoring Plan 90 daysThu 4/24/14 Wed 8/27/14
Photo Documentation 197 days Tue 4/1/14 Wed 12/31/14
Project Closeout 64 days Thu 1/1/15 Tue 3/31/15

After Project Closeout - not grant funded 260 days Thu 1/1/15Wed 12/30/15
Post-Project Monitoring-not grant funded 260 days Thu 1/1/15 Wed 12/30/15
O&M-not grant funded 260 days Thu 1/1/15 Wed 12/30/15
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